

Roadmap

All new features follow a design and development process that includes stakeholder feedback on the concept and execution of the UX design, rigorous testing, peer review of code and security review before being planned for release. Progress is managed throughout by the product delivery manager.

In the world of development it is essential to be agile and react to changing requirements. The roadmap prioritisation can be changed as client needs change and evolve.

Below image available as attachment in menu.

Feature Development Roadmap '23-25 - Jan onward

Support & Maintenance								Support Feature	
Constant support & bug fixes for a product with over 1.5 million lines of code								Support Feature on Portal Browsing	
Jun	User controlled Notification centre Sounds Frequency type of notification controlled by each user	Jpa apk native one-button solutions in the CMS - Mainly API work							Max Player with Closed Captions
Jul	Kiosk Software Build our own kiosk software and badge designer. Open up the Kiosks to be multi-use: quick badge printing then switch to attendance check-in, surveys, schedule look up etc			Contextual help / Support Chatbot			Email client Optimisation		
Aug		Q&A Author responses		Meetings and calendar into My Schedule Meeting bookings and a new calendar view for the My Schedule section of the app					
Sep									
Oct	Breakout optimisation with CMS Library rebuild breakouts to optimise the front end code to be ready for Hosts, Studios, broadcasting and pinning and waiting rooms		Page builder optimisations Improve Mobile CSS for all page builder templates	CMS Switch Off Display Screens Build our own kiosk software and badge designer. Open up the Kiosks to be multi-use: quick badge printing then switch to attendance check-in, surveys, schedule look up etc		CMS Switch Off Analytics Dashboard Migration Life and drop the old analytics dashboard from the legacy dashboard and add it to the new CMS			
Nov									
Dec	Breakout optimisation: Add hosts, Pinning, waiting rooms and muting controls Add host features to the breakout functionality		Registration V1.1 Registration Capacity, Ticketing, Multi-group forms			Analytics Microsite Migration & Add data downloads to the dashboard Add raw data downloads to the new CMS from the analytics microsite	Abstract Favouriting		
Jan	Kiosk v1.1 Different badge sizes, Single PDF print out			Meeting Booking Phase 3 Event date toggle			EventsForce API Integration Updates Life and drop the old analytics dashboard from the legacy dashboard and add it to the new CMS		
Feb	Table planning feature for the Agenda Module Adding and removing yourself to tables on the front end and seeing other people appearing in real time with session capacities etc			MB Availability Time boxes Change front end time slots to reflect the CMS setting: 10 minute meeting = 10 minutes slot, 20 min meeting = 20 minutes etc CLIENT REQUEST By Feb					
Mar	Client request: SRP Event			Live Display Screens Display screen settings in the new CMS with the addition of new designs for the front end display and Abstract Viewer			Email delivery data and sender masking		

Important: All events must be planned based on existing functionality.

Revision #25

Created 12 March 2021 07:18:02 by Lee Jack

Updated 14 March 2024 13:26:47